

CS673 Software Engineering

Team 2 : HealthNest

Meeting Minutes

All meeting minutes are kept in this single document. The latest meeting minutes should be at the beginning of the document. For example, meeting 3 minutes is placed before meeting 2 in the document. The team leader should prepare a basic agenda for the meeting and team members should rotate to be the minutes taker. Each group should have at least one meeting per week, and you may have multiple meetings if needed.

Meeting 6

Date and Time: Jun 9, 2026 @ 9:15pm EST

Place: Discord

Participants: Chamarr Auber, Stephanie Wang, Deven Shah, Aaron Brown

Minutes taker: Aaron Brown

Timekeeper:

Purpose: Going over final deliverables, team updates,

Agenda: Continuation on Iteration 2 and Key Feature Decisions

Discussions:

- Discussed updates from the team. Deven was able to work on Pulse AI and added to the SDD, Stephanie worked on the dfa assistant and worked on the STD and ran manual testing, Aaron worked on secure messaging implementation and end to end testing.
- Assigned final implementation work.

Key Decisions:

- We decided on which features we wanted to complete for the final iteration and which ones we wanted to remove from the application.

Action Items:

- Stephanie will work on bugs relating to account settings and application infrastructure.
- Deven will work on the dfa scribe skill, assigned bugs, and rag comment in SDD.
- Aaron will work on security testing and assigned bugs.
- Chamarr will work on e-prescription flow and address assigned bugs.
- Progress report - project contribution and normal updates.
- Update SPPP risk management.

- Create a use case diagram for the final functionality of the application.
- The whole team will work together to create the final presentation slides.

Meeting 5

Date and Time: Jun 2, 2026 @ 6pm EST

Place: Discord

Participants: Chamarr Auber, Stephanie Wang, Deven Shah, Aaron Brown, Professor Yuting

Minutes taker: Chamarr Auber

Timekeeper:

Purpose: Team updates, key feature deliverables, continuation on iteration 2

Agenda: Continuation on Iteration 2 and Key Feature Decisions

Discussions:

- Discussed updates from the team. Deven was able to work on Pulse AI and his assigned Jest tests as well as PyTest for backend, Stephanie worked on the frontend tests and Appointments and Lab results features, Aaron also worked on the appointment scheduler and has started working on the secure messaging feature between doctor and patient, and Chamarr worked on the biometric authentication feature and the frontend jest login tests
- Talk about the business logic flow of the appointments and deciding on what's the best route to take
- What is the best way a patient can find an appointment with a doctor?
 - What would the relationship be?
- Bug issues regarding the login page

Key Decisions:

- We decided that the patient is able to search through entire doctor database to find a doctor for an appointment

Action Items:

- Stephanie will finish all Jest tests by the end of the week (Patient and Provider dashboard) and DFA Visit-Overview Skill
- Remove dummy data and fill it with real data
- Add test accounts using SQL
- Track bugs using Jira
- Stephanie will start to work on iteration 2 slides, so the team can make revisions before presenting
- Deven will work on the Pulse AI patient skills

- Aaron will work on the appointment and secure messaging
- STD documentation will be worked on as a team
- Chamarr will fix the user login bug and the E-Prescribing and Refill Workflow and refactor the frontend folder structure
- Add ReadMe folders to improve readability

Meeting 4

Date and Time: May 26, 2026 @ 6pm EST

Place: Discord

Participants: Chamarr Auber, Stephanie Wang, Deven Shah

Minutes taker: Deven Shah

Timekeeper:

Purpose: Team updates/blockers, scope out Iteration 2 deliverables, plan next development tasks, plan out Lab 3, ensure we are on track with documentation

Agenda: Scope out Iteration 2 and assign tasks

Discussions:

- Issue with Biometric authentication, Chamarr will publish to branch if fix isn't found
- Iteration 2 Planned Features:
 - Biometric Authentication
 - Pulse Patient (Query)
 - Pulse Provider (Query)
 - Stretch: Add in the rest of the AI skills
- Iteration 3 would mostly entail thoroughly testing and revising existing features, and adding nice-to-have Pulse skills
- Lab 3: Has to do with testing existing stories, we should assign ourselves stories, so we don't overlap
- Jest/code testing: stephanie and chamarr will explore integration
- Ensure function-level AI comments are in committed code
- Chamarr will look into Jira/GitHub integration
- Discussion on how to run Pulse AI on dev
- Main branch restructuring to code, demo, doc

Key Decisions:

- Lab 3 Story assignments
 - Chamarr: SCRUM-7
 - Deven: SCRUM-61

- Stephanie: SCRUM-5
- Code assignments
 - Chamarr: Biometric authentication (unchanged)
 - Stephanie: Integrate automated code tests
 - Deven: Pulse patient (unchanged)

Action Items:

- Add Jest to our codebase (Chamarr & Stephanie)
- Integrate GitHub with Jira (Chamarr)
- Restructure main branch (Deven)
- Apply testing strategies to STD

Meeting 3

Date and Time: May 21, 2026 @ 6pm EST

Place: Discord

Participants: Chamarr Auber, Stephanie Wang, Deven Shah

Minutes taker: Chamarr Auber

Timekeeper:

Purpose: Discuss the progress for SDD, divide up tasks for STD, communicate individual tasks that we will do over the next few days

Agenda: Weekly meeting and Iteration 1 prep

Discussions:

- Discuss the tasks needed for iteration 1 and the slide deck for it
- Breakdown for business logic section of SDD
- Which AI provider are we going to use for our app?
- Automated testing for frontend to incorporate in ci/cd pipeline
- Decide who will present the slide deck

Key Decisions:

- Decided that OpenAI will be our LLM for our app
- Focus on testing summary and testing metrics for STD

Action Items:

- Deven will help out with the slide deck for iteration 1 and will build the flow chart for Pulse AI.
- Deven will continue the backend for the patient dashboard to make headway for the AI assistant
- Stephanie will finish the doctor facing dashboard and the flow chart of the doctor side business logic

- Chamarr will do the design patterns section of the SDD
- Chamarr will look into OAuth for biometric authentication for the login/sign up page
- Look into Jest and see how we can incorporate automated frontend testing
- Aaron will continue to finish the patient dashboard and appointment schedulers flowchart for SDD and the appointment scheduler page

Meeting 2

Date and Time: May 14, 2026 @ 6pm EST

Place: Discord

Participants: Chamarr Auber, Stephanie Wang, Deven Shah, Aaron Brown

Minutes taker: Stephanie Wang

Timekeeper:

Purpose: Plan Iteration 1 work, divide responsibilities for SDD/STD documents, discuss frontend, backend, database, security design

Agenda:

- Review iteration 1 deliverables
- Discuss SDD and STD document responsibilities
- Discuss UI design direction, database, class diagram, security design
- Plan Jira user stories and next steps

Discussions:

- Iteration 1 planning
 - Focus on documentation and design first before starting heavier implementation
 - Main documents discussed were SDD and STD
 - First half of iteration:
 - Design and planning
 - Second half of iteration:
 - Begin coding
- UI style direction
 - Start with lo-fi wireframes (layout and function placement only)
 - Black-and-white styling was discussed as the main visual direction
 - Team wants to avoid a cluttered healthcare portal style like MyChart
 - Team wants the interface to reduce confusion and make features easier to access
- Database design
 - Option discussed: Prisma, Drizzle, Supabase built-in library

- Database design section will focus on relational schema and class-attribute mapping
- Class diagrams
 - Team discussed using class diagrams for both lab2 and the SDD
 - Class diagrams should be based on functional requirements and user stories
 - Combining individual diagram ideas into one shared class diagram
- Security design
 - Security design should connect back to security-related requirements
 - Key security concerns: data at rest/in transit encryption, secure file uploads, file-size limits
- Jira and user stories
 - Translating functional requirement into Jira stories
 - Essential and desirable requirement should be prioritized first
 - Team should coordinate so members do not create duplicate stories for the same feature
- Testing and STD
 - Some STD sections may need actual implementation before they can be completed fully
 - Test cases may be based on functional requirement
 - Automated testing and CI/CD testing may be added later when features are implemented
- NEXT
 - Team will draft major SDD sections before the next meeting
 - Review documentation and diagrams together after initial drafts are completed
 - Begin implementation after the design direction is clearer
- Key Decisions
 - We will focus first on SDD planning and design documentation before heavier implementation
 - Stephanie will create a low-fidelity Figma prototype for the dashboard and AI assistant flow
 - Stephanie and Chamarr will work together on frontend
 - Deven will lead the class diagram and database design sections
 - Aaron will focus on security design
 - We will combine class diagram ideas into one shared diagram or consistent set of diagrams
- Action Items
 - Team-wide: review essential and desirable requirements and convert them

into Jira user stories, avoid duplicate Lab 2 user stories by coordinating selected functional requirement, continue drafting SDD sections before the next meeting

- Stephanie: Use Figma create wireframes for the dashboard and AI assistant, appointment flow
- Chamarr: Coordinate frontend design for the implementation
- Aaron: Work on security design and security-related requirements
- Deven: Work on class diagrams and database design

Meeting 1

Date and Time: May 11, 2026 @ 6pm EST

Place: Discord

Participants: Chamarr Auber, Stephanie Wang, Deven Shah

Minutes taker: Deven Shah

Timekeeper: Chamarr Auber

Purpose: Decide project idea, assign team roles, strategy on Iteration 0 documents

Agenda: Initial creation of project and roles

Discussions:

- Decide on project idea
 - Medtech-domain; dashboard related for managing patients; used by both doctors/hospital-personnel and patients
 - AI assistant for patients that they can query medical, billing, etc questions to; AI model is trained on the patients portfolio (personal info, upcoming appointments, documents)
 - Able to summarize doctor's directives in a clear, concise manner (no jargon)
 - AI assistant for scheduling appointments/follow-up appointments based on a calendar system (Google calendar, etc.). AI-assistant will schedule it for you based on availability from both parties
 - AI-assistant for doctors (able to perform functions via voice); summarize patient info on visit
 - Domain agnostic (i.e. can apply to eye doctors, dental, etc)
- Assign Team Roles
 - Team lead: Chamarr, Deven

- QA: Stephanie, [empty]
- Requirements: Deven
- Security: potentially Aaron
- Design/Implementation: Stephanie, [empty]
- Configuration: Chamarr
- Documentation Strategy
 - Prioritize SPPP, SDD for the sections that related to your role until the next meeting. All sections that describe the product (overview, requirements, etc.) should be completed.

Key Decisions:

- Project idea: A unified medical dashboard that brings patients and care teams onto the same platform, regardless of specialty. Patients get a personal AI assistant that knows their full health picture and can answer questions about their care, bills, and appointments while translating doctor directives into plain language. Doctors get a voice-driven assistant that handles patient summaries and routine clinical tasks during visits. Scheduling is automated through an AI layer that coordinates calendars between patients and providers without the back and forth. The result is a calmer, clearer healthcare experience for everyone involved, built once and adaptable across any practice.
- Assigned Chamarr/Deven as Team Lead, Stephanie as QA Lead, Deven as Requirements Lead, Stephanie as Design/Implementation Lead, and Chamarr as Configuration Lead

Action Items:

- Team-wide: Decide remaining Security Lead, QA Lead, and Design/Implementation Lead roles
- Chamarr: Lab 1, set up github branching architecture, and Jira
- Deven: Complete Overview/Requirements (unranked) for SPPP, estimated impact for SPPP Risk Management, and high-level architecture for SDD
- Stephanie: Iteration 0 Presentation
- Aaron: Establish team role and kickstart the respective sections in the SPPP/SDD/STD documents

Below is an example from a previous project (You shall delete this part in your meeting minutes)

Date and Time: 1/26/12 7 - 8PM

Place: Group Phone Call

Participants: Dan Spuches, Grace Hopkins, Craig Cato

Minutes taker: Dan Spuches

Time Keeper: Craig Cato

Purpose: Project Kickoff Meeting

Agenda:

- Determine group name
- Determine project name
- Provide effort hours so far
- Finalize communication plan
 - Google group vs. Trello
- Find and discuss related works
- Google code
 - Create project site
 - File a test bug
 - Check in/out a test document
- Brainstorm requirements
- Discuss risks
- Determine an approach/process to use
- Assign roles

Discussion:

- Determine group name
 - Is this the same as project name? Yes
- Determine project name
 - Yet another weight tracker - taken
 - Yet another weight program - YAWP
 - Don't want to make YAWP noise when you stand on the scale
 - BodyStats
 - Yet another weight history program
 - Yet another weigh-in program
 - Yet another weight oriented program
- Provide effort hours so far
 - Members will email hours spent so far to Grace
 - Need to decide start/end of week
 - Week starts Saturday, ends Sunday
- Finalize communication plan
 - Google group - email distribution
 - Google code - upload and track all documents (including agenda, minutes,

- etc)
 - Trello - Discussions/brainstorming/to-do and completed tasks
- Find and discuss related works
 - http://download.cnet.com/Weight-Tracker/3000-2129_4-10458217.html
 - weightchart.com
 - Web based
 - weightwatchers.com
 - Web based
 - Our project is standalone, not web based, open source (differentiator)
- Google code
 - Create project site
 - File a test bug
 - Check in/out a test document
 - SVN or GIT?
 - We will use SVN
 - Tortoise SVN for windows
 - What license will we use?
 - Apache 2.0
 - What are the terms?
 - Need to tag all works with the license text from <http://www.apache.org/licenses/LICENSE-2.0>
- Brainstorm requirements
 - Functional
 - Non-functional
 - Desktop java standalone client
 - Not networked
 - Single user per instance
 - Future - multiple users
 - Need to be able to enter weights
 - Calculate BMI
 - Charting over time
 - Export charts?
 - Daily weight change
 - Monthly weight loss
 - Trending of data
 - Projections
 - Target weight
 - Sounds?
 - Applause for loss
 - YAWP for gain
 - Computerize printed charts
 - Print charts/data
 - Export and save functions
 - Options
 - Configurable units

- English vs metric
 - LBS vs KG vs Stones?
- Discuss risks
 - New tools - not understanding/known how to use tools
 - Schedules - work and home life
 - Keep it simple/limit scope creep
 - Originality - what differentiates us from others?
 - Multiple user functionality - may be too time consuming
 - Limited time for project as a whole
- Project criteria
 - Usefulness - nobody has yet found the best way to do it, there are a lot of other ones out there, none are right yet?
 - Complexity - will be sufficiently complex
 - Originality - it is original because Craig created the concept
- Determine an approach/process to use
 - Waterfall with feedback/iteration
 - Ability to revisit requirements and re-shuffle priorities
 - Need to build in the ability to respond to risks as they arise and difficult requirements
 - Possibly some agile concepts/aspects - prototype and test driven
 - JUnit testing - test driven development
- Assign roles
 - Grace - Leader and QA
 - Craig - Configuration Mgmt
 - Dan - Implementation

Key Decisions

- Project name is YAWP - yet another weight-tracking program
- Google code
 - <https://code.google.com/p/yawp/>
 - We will use SVN on Google code
 - Source code license - Apache License 2.0
 - Labels - health, academic, java
- Time tracking
 - Week start on Sunday
 - Week end on Saturday
 - Get time to Grace by noon on Sunday
- Communication Plan
 - Use Google group for email communication
 - Use Trello for task tracking (to-do and complete) and discussions/brainstorming
 - Use Google Code for document and code repository, version control
- Roles assigned:
 - Grace - Leader and QA

- Craig - Configuration Mgmt
- Dan - Implementation

Action Items:

- Review terms of Apache license - Dan, Craig, Grace
- Submit time to Grace by noon Sunday - Dan, Craig, Grace